

## Technical Report – January/Early February, 2023

Associated Engineering (WTP and NSR Crossing) – Worked with AE on development of the infiltration well program as proposed by Beckie Hydrogeologists. To date PARWU has received landowner permission to execute the drilling program (4 test wells in Phase 1) and received the permit from Sask Environment for the drilling of 1 well on their lands. The drilling will occur on the north bank of the NSR and immediately adjacent to the river bank just south of the confluence with the Shell River. The review of the Tender Ready Documents for the NSR crossing and pipeline to the Highway 302W crossing was completed with a few comments provided to AE.

Pinter (Pipelines) – The review of the Tender Ready Documents for the pipelines to Shellbrook and the existing pump stations was completed with comments provided to Pinter. A revised document is expected in approximately 1 week.

CanNorth (Regulatory) – Reviewed permitting requirements with CanNorth for the drilling of test wells under the Beckie Proposal for the infiltration well program. CanNorth submitted an application for the Aquatic Habitat Protection Permit (AHPP) with the expectation approval will be received in early March which will facilitate the drilling of the wells in frozen conditions. A field trip occurred on Feb. 7<sup>th</sup> to confirm access to the proposed sites with the tenant landowner. CanNorth received comments back from the government on the Technical Proposal. Only 4 comments were received. Minimal time will be needed to prepare a response to the government. No comments yet on the DFO Request for Review.